
CERCLA REMOVAL ACTION DAILY WORK ORDER 
312761 

SITE NAME: Sweet Kleen Laundry 
ORDER NO.; 20 
SITE/SPILL NO.: UQ 
EPA REGION: II 
CONTRACTOR: WRS 
MONITORS: 
TO COMPLETION: 09/14/06 

CONTRACT NO. EP-W-04-054 
DATE; 06/12/06 - 06/23/06 
SHIFT: As needed 
OSC: Kevin Matheis 
WORK ORDER # 39 
RM: Scott Soden 

NUMBER OF PERSONNEL AUTHORIZED 
1 - Response Manager 1 - Equipment Operator 1- Foreman 

EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED 

During trie mobilization phase of the project, equipment to be utilized will be on an as needed 
basis, equipment will be added to this work order until site infrastructure is established. 

Anticipated List 
ITEM QUANT. ITEM QUANT. 

Computers 2 Office Trailers 0 
4wd Truck 1 Equipment Trailer 0 
Front end loader 1 Portable Toilet 0 
MultiRae gas indicator 1 40kw Generator 0 
Passenger Car 0 Fax Machine 0 
Printers 1 Bobcat 0 

I CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY THE 
CONTRACTOR IN THE PERFORMANCE OF THE ABOVE CITED TASK ORDER 

SIGNATURE OF ON-SCENE COORDINATOR 

D a t a  L > ( ° l  l O L  

I ACKNOWLEDGE RECEIPT OF THIS WORK ORDER. 

SIGNATURE OF CONTRACTOR'S REPRESENTATIVE 

Date II 1 W-
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CERCLA REMOVAL ACTION DAILY WORK ORDER 

SITE NAME: Sweet Kleen Laundry 
ORDER NO.: 20 
SITE/SPILL NO.: UQ 
EPA REGION: II 
CONTRACTOR: WRS 
MONITORS: 
TO COMPLETION: 09/14/06 

CONTRACT NO. EP-W-04-054 
DATE: 06/12/06 - 06/23/06 
SHIFT: As needed 
OSC: Kevin Matheis 
WORK ORDER #39 
RM: Scott Soden 

DESCRIPTION OF WORK TO BE PERFORMED 

NOTE: All personnel work performed outside the site boundaries will be documented 
in an "OFF-SITE Hour Report" describing, in detail, activities performed and time 
charged in performance of these activities. Daily cost summary reports (1900-55) will 
also be submitted on a weekly basis unless provided daily, with the initiation of site 
activity. This item will be apply as long as the Task Order is open. 

SPECIFIC TASKS 

1. Prepare for shipment of hazardous waste soil per disposal facility protocol. 
Ship waste upon receipt of approvals and as scheduling permits. 

2. Air monitor site during soil shipments. 

3. Provide site security as needed during shipment process. 

4. Prepare sampling plan for monitoring SVE system on-site. Provide draft 
sampling plan for OSC review by no later than COB June 23, 2006. 

5. Implement sampling plan as instructed by OSC. 

6. Other tasks as directed by the OSC. 
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CERCLA REMOVAL ACTION DAILY WORK ORDER 

SITE NAME: Sweet Kleen Laundry CONTRACT NO. EP-W-04-054 
ORDER NO.: 20 DATE: 06/12/06 - 06/23/06 
SITE/SPILL NO.: UQ SHIFT: As needed 
EPA REGION: II OSC: Kevin Matheis 
CONTRACTOR: WRS WORK ORDER #39 
MONITORS: RM: Scott Soden 
TO COMPLETION: 09/14/06 

AMENDMENTS 

I CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY THE 
CONTRACTOR IN THE PERFORMANCE OF THE ABOVE CITED TASK ORDER 
Signatures only required on this page if amendments have occurred. 

SIGNATURE OF ON-SCENE COORDINATOR 

Date 

I ACKNOWLEDGE RECEIPT OF THIS WORK ORDER. 

SIGNATURE OF CONTRACTOR'S REPRESENTATIVE 

Date 
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